


Khordha District: Education Infrastructure Action Memo

Category: Urban / Capital Region | Terrain: Urban & Coastal Alluvium | Tobler Friction: 1.17x | PWD Hill Index: 1.031x | Vulnerability: 38/100



4-Tier Infrastructure Targets (Hill Adjusted):

Tier	Baseline	Target	Upgrades	New	Transit	Outlay
Primary	91.6%	99.4%	9	3	2	₹4.5Cr
UP (Middle)	85.6%	99.2%	16	6	3	₹15.4Cr
Secondary	81.6%	99.1%	21	8	4	₹39.7Cr
Higher Sec	68.6%	98.3%	36	14	7	₹124.4Cr

- Key Operational Allocations:**
- **Subject Teachers (25% Hardship Allowance):** 74 Posts
 - **Transit Fleet:** 10 Mini-Buses, 10 Vans
 - **Annual Transit Opex:** ₹0.80 Cr/yr
 - **Dedicated Girls' Hostels:** 0 Units
 - **Cyclone Retrofits:** 29 Schools

Strategic Directive for District Administration:

Khordha (Urban / Capital Region, Vulnerability: 38/100) comprises 10 CD blocks spanning 2,813 sq.km. With a terrain walking friction factor of 1.17x (Tobler index), a PWD Hill Cost Index of 1.031x, and a Gender Parity Index of 0.97, baseline secondary access is 81.6%. The masterplan allocates 21 high school upgrades, 8 greenfield campuses, 4 student transport hubs (10 mini-buses, 10 vans), 0 dedicated girls' hostels, and 74 subject teacher recruitments (25% tribal hardship allowance). Total estimated capital outlay is ₹39.72 Crores, raising universal secondary coverage to 99.1% across all 10 blocks.

Block-by-Block Secondary Infrastructure Allocation (10 Blocks)

CD Block	Population	Hab s	Vuln .	Base Cov.	Target Cov.	Upgrad es	New	Transi t	Buses/Van s	Est. Outlay
Balianta	202,047	94	42	81.0%	98.0%	2	1	1	1B / 1V	■4.57Cr
Balipatna	232,710	103	42	81.0%	98.3%	2	1	1	1B / 1V	■4.57Cr
Banapur	191,920	102	43	80.4%	97.9%	2	1	1	1B / 1V	■4.57Cr
Begunia	236,203	92	41	81.5%	98.9%	2	1	1	1B / 1V	■4.57Cr
Bhubaneswar	199,189	87	43	80.4%	98.8%	2	1	1	1B / 1V	■4.57Cr
Bolagarh	209,789	99	33	85.6%	98.9%	1	1	1	1B / 1V	■3.69Cr
Chilika	205,144	104	39	82.5%	98.8%	2	1	1	1B / 1V	■4.57Cr
Jatni	224,392	91	39	82.5%	98.0%	1	1	1	1B / 1V	■3.69Cr
Khordha	197,626	108	42	81.0%	98.4%	2	1	1	1B / 1V	■4.57Cr
Tangi	191,631	91	37	83.6%	98.1%	1	1	1	1B / 1V	■3.69Cr

Collector & DEO Priority Action Steps:

- Fast-Track PESA Land Clearance:** Fast-track panchayat wasteland transfer with Gram Sabha consent under Section 4(i) of PESA for greenfield sites.
- Mission Shakti Transit Schedulers:** Convene BEOs to establish Women SHG vehicle operations for remote feeder loops with chaperone honorariums.
- Special Teacher Hardship Cadre:** Submit formal requisition for subject teacher recruitments with 25% Remote Area Allowance.
- ORSAC Satellite Monitoring:** Track monthly civil works milestones and geofenced attendance on the state GIS portal.